STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

DB GOALS
PROPGOSALS | SSUED 19

NUMBER OF Bl DDERS 6
PROGRAM ELEMENTS

Bl D RANK

09/ 17/ 02
02- 263364

02- PLU-70-78. 4/ 86. 0

ENG NEERS EST

RAS

Bl D TOTAL

4,972, 202. 25

5, 348, 457. 00

5, 399, 399. 00

5,944, 843. 00

6, 099, 438. 00

HA22

Bl D

SUMMARY

I'N PLUVAS COUNTY NEAR BECKWOURTH
FROM 0.4 KM WEST OF BI G GRI ZZLY

CREEK BRI DCGE TO 2.5 KM EAST OF

MADDALENA ROAD

ROADWAY REHABI LI TATI ON

DI SADVANTAGED BUSI NESS ENTERPRI SE -
FUND TOTAL

5, 810, 000

5,221, 000. 00 AMOUNT UNDER

Bl DDER | D

10. 0%

TOTAL NUMBER OF WORKI NG DAYS

248,797.75

DEPARTMENT OF TRANSPORTATI ON

Bl D245

PACE 1

09/ 18/ 02
CONTRACT CODE 'C '
76 CONTRACT | TEMS

FEDERAL Al D ACST-P070-(077)E

P-

P070- (077) E

120

PERCENT UNDER EST 4.77

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

BALDW N CONTRACTI NG COVPANY
I NC

1764 SKYWAY

CH CO CA 95928

KIEWT PACI FI C CO

P O BOX 1769
VANCOUVER WA 98668

GRANI TE CONSTRUCTI ON COVPANY

P O BOX 50085
WATSONVI LLE CA  95077- 5085

STI MPEL W EBELHAUS ASSCCI ATES

P O BOX 492335
REDDI NG CA 96049- 2335

PAVEX CONSTRUCTI ON DI VI SI ON

330 BLOMQUI ST STREET
REDWOCD CI TY CA 94063

FAX

FAX

FAX

FAX

FAX

530 891-6555
00091712
530 894-6220

360 693-1478
00433176
360 693-5582

831 724-1011
00000089
831 768-4021

530 223-6605
00789082
530 223-3879

831 768-2700
00000022
831 768-2711



02- 263364
02-PLU-70-7
09/ 17/ 02

6, 256, 636. 00

4

TEI CHERT CONSTRUCTI ON

P O BOX 276830
SACRAMENTO CA 95827

Bl D245
PAGE 2
09/ 18/ 02

916 386-5900
00000008
FAX 916 386-2940



02- 263364 Bl D245

02- PLU-70-7 PAGE 3

09/ 17/ 02 09/ 18/ 02
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 A C DI KE COVPANY | TEM 43
LI NCOLN CA
APEX FENCE COVPANY I TEMS 15, 22, 69 THRU 71
ANDERSON CA
CONTRACTORS CHEM CAL | NC I TEM5 20, 28 AND 50 THRU 52
HAYWARD CA
JERRY LEE FORD CONSTRUCTI ON I TEMS 3, 4, 14, 18, 19, 21, 24, 25, 45 THRU 49 (PARTI AL)
REDDI NG CA
JERRY LEE FORD CONSTRUCTI ON I TEMS 51 AND 53 THRU 64 ( PARTI AL)
REDDI NG CA
K R C SAFETY COVPANY I TEMS 10, 12, 16, 23 AND 65 THRU 68
VI SALI A CA
LI NEAR OPTI ONS | NC I TEMS 11, 44, 72 THRU 74 AND 76 (PARTIAL)
MENLO PARK CA
M AND S ENVI RONMVENTAL LANDSCAPES | TEMS 35 THRU 40 ( PARTI AL)
REDDI NG CA
TERRY HANSEN ELECTRI C I TEM 75

| GO CA



02- 263364
02-PLU-70-7
09/ 17/ 02

Bl DDER | D NAME AND ADDRESS

Bl D245

PAGE 4

09/ 18/ 02
LI'ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05

APEX FENCE COVPANY | NC
ANDERSON CA

APPLY A LINE I NC
REDDI NG CA

CAREFREE GREENS | NC
NEWCASTLE CA

CONTRACTORS CHEM CAL | NC
HAYWARD CA

JERRY LEE FORD CONSTRUCTI ON
REDDI NG CA

K R C SAFETY COVPANY | NC
VI SALI A CA

K R C SAFETY COVPANY | NC
VI SALI A CA

WESTERN STABI LI ZATI ON
DI XON CA

WESTERN STABI LI ZATI ON
DI XON CA

GUARD RAI L

STRI PI NG AND RUMBLE STRI P

ERCSI ON CONTROL

POLYESTER CONCRETE OVERLAYS

PRECAST BOX CULVERT

CONSTRUCTI ON AREA SI GNS, ROADSI DE SI GNS, DELI MEATORS

MARKERS

COLD PLANE ASPHALT CONCRETE PAVEMENT ( PARTI AL)

PULVERI ZE ROAD BED ( PARTI AL)



02- 263364
02-PLU-70-7
09/ 17/ 02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 5

09/ 18/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06

A C DI KE COVPANY
LI NCOLN CA

APEX FENCE
ANDERSON CA

BETTYS PI LOT SERVI CE
ANDERSON CA

JERRY LEE FORD CONSTRUCTI ON
REDDI NG CA

KRC
VI SALI A CA

LI NEAR OPTI ONS
MENLO PARK CA

M AND S ENVI RONVENTAL
REDDI NG CA

PAR ELECTRI CAL CONTRACTORS | NC
RENO NV

WESTERN STABI LI ZATI ON
DI XON CA

PLACE SHOULDER BACKI NG AND ASPHALT CONCRETE DI KE ( PARTI AL)

GUARD RAI L

PI LOT CAR ( PARTI AL)

DRAI NAGE, M NOR CONCRETE AND FENCI NG

CONSTRUCTI ON AREA SI GNS, PERVANENT SI GNS AND MARKERS

RUMBLE STRI PS, RECESSED MARKERS AND PAVEMENT STRI PI NG

ERCSI ON CONTROL AND SEEDI NG

TRAFFI C MONI TORI NG STATI ON

PULVERI ZE ROADVWAY ( PARTI AL)



02- 263364 Bl D245

02- PLU-70-7 PAGE 6

09/ 17/ 02 09/ 18/ 02
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 APEX FENCE COVPANY GUARD RAI L
ANDERSON CA
BOBBI E MACK GRI NDI NG PULVERI ZE ASPHALT CONCRETE
VI SALI A CA
CONTRACTORS CHEM CAL BRI DGE DECK
HAYWARD CA
DON GARCI A EXCAVATI NG AND PAVI NG PAVI NG
SQUTH LAKE TAHCE CA
LI NEAR OPTI ONS STRI PI NG
MENLO PARK CA
M AND S ENVI RONMENTAL ERCSI ON CONTRCL
REDDI NG CA
PAR ELECTRI CAL ELECTRI CAL
RENO NV

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 ABSL GRI NDI NG AND PULVERI ZI NG ( PARTI AL)
MENLO PARK CA
A C CURBS ASPHALT CONCRETE DI KE
FAI RFI ELD CA
APEX FENCE GUARD RAI L
ANDERSON CA

CONTI NUED ON NEXT PAGE



02- 263364
02-PLU-70-7
09/ 17/ 02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 7

09/ 18/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

M AND S ENVI RONMENTAL
REDDI NG CA

TERRY HENSEN ELECTRI CAL
| GO CA

Bl DDER | D NAME AND ADDRESS

STRI PI NG

ERCSI ON CONTRCL

ELECTRI CAL

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04

A C DI KE COVPANY
LI NCOLN CA

APEX FENCE COVPANY
ANDERSON CA

CONTRACTORS CHEM CALS
HAYWARD CA

JERRY LEE FORD CONSTRUCTI ON
REDDI NG CA

LI NEAR OPTI ONS
MENLO PARK CA

M AND S ENVI RONVENTAL
REDDI NG CA

THOVAS AND PRATT
PI NOLE CA

CONTI NUED ON NEXT PAGE

ASPHALT CONCRETE DI KE AND SHOULDER BACKI NG ( PARTI AL)

GUARD RAI L

BRI DGE AND CONCRETE OVERLAY

STORM DRAI NAGE AND FENCI NG ( PARTI AL)

STRI PI NG

ERCSI ON CONTROL

PREPARE STORM WATER POLLUTI ON PREVENTI ON PLAN



02- 263364
02-PLU-70-7
09/ 17/ 02

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 8

09/ 18/ 02
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 WESTERN O L
SACRAMENTO CA

VESTERN STABI LI ZATI ON
DI XON CA

TACK COAT

PULVERI ZE ( PARTI AL)



02- 263364 Bl D245

02- PLU-70-7 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 9
09/ 17/ 02 09/ 18/ 02
| TEM | TEM UNIT COF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

1 070010 PROGRESS SCHEDULE (CRI TI CAL PATH) LS LUMP SUM 5, 000. 00* 5, 000. 00

2 070018 TI ME- RELATED OVERHEAD VDAY 120 500. 00 60, 000. 00

3 029582 TEMPORARY FENCE ( ESA) M 960 6. 60 6, 336. 00

4 029583 TEMPORARY FENCE ( PLANT ESA) M 530 8. 20 4, 346. 00

5 074019 PREPARE STORM WATER POLLUTI ON LS LUMP SUM 5, 000. 00* 5, 000. 00

PREVENTI ON PLAN

6 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 7, 500. 00* 7, 500. 00

7 074028 TEMPORARY FI BER ROLL EA 100 45. 00 4, 500. 00

8 074029 TEMPORARY SI LT FENCE M 150 10. 00 1, 500. 00

9 074030 TEMPORARY STRAW BALE EA 30 30. 00 900. 00
10 (S) 120090 CONSTRUCTI ON AREA SI G\S LS LUMP SUM 8, 000. 00~ 8, 000. 00
11 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUWVP SUM 115, 000. 00* 115, 000. 00
12 (S) 120200 FLASH NG BEACON ( PORTABLE) EA 2 500. 00 1, 000. 00
13 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 2 12, 500. 00 25, 000. 00
14 150221 ABANDON | NLET EA 5 950. 00 4, 750. 00
15 150662 REMOVE METAL BEAM GUARD RAI LI NG M 12 360. 00 4,320. 00
16 150742 REMOVE ROADSI DE SI GN EA 2 100. 00 200. 00
17 150771 REMOVE ASPHALT CONCRETE DI KE M 1, 260 5. 00 6, 300. 00
18 150805 REMOVE CULVERT EA 5 350. 00 1, 750. 00
19 150821 REMOVE HEADWAL L EA 2 600. 00 1, 200. 00
20 150857 REMOVE ASPHALT CONCRETE SURFACI NG MR 740 12. 00 8, 880. 00
21 151531 RECONSTRUCT FENCE M 13 154. 00 2,002. 00
22 151572 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 960 40. 00 38, 400. 00
23 152320 RESET ROADSI DE SI GN EA 38 125. 00 4, 750. 00
24 152431 ADJUST GRATE EA 4 650. 00 2, 600. 00
25 152432 ADJUST MANHOLE EA 1 600. 00 600. 00
26 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT %4 3, 380 7.50 25, 350. 00
27 029584 PULVERI ZE ROADBED STA 120 1, 700. 00 204, 000. 00
28 153225 PREPARE CONCRETE BRI DGE DECK SURFACE MR 740 6. 00 4, 440. 00
29 160101 CLEARI NG AND GRUBBI NG LS LUWP SUM 7,500. 00* 7,500. 00
30 170101 DEVELOP WATER SUPPLY LS LUMP SUM 2, 500. 00* 2,500. 00
31 190101 ROADWAY EXCAVATI ON VB 14, 400 7.00 100, 800. 00
32 194001 DI TCH EXCAVATI ON VB 16 50. 00 800. 00
33 198001 | MPORTED BORROW TONN 19, 900 12. 00 238, 800. 00
34 198007 | MPORTED NMATERI AL ( SHOULDER BACKI NG) TONN 8, 550 20. 00 171, 000. 00
35 203003 STRAW ( ERCS|I ON CONTROL) TONN 41 212.00 8, 692. 00
36 203014 FI BER ( ERCSI ON CONTRCOL) KG 6, 060 .40 2,424.00
37 203024 COVPOST ( ERCSI ON CONTRQL) KG 16, 200 .60 9, 720. 00



02- 263364 Bl D245

02- PLU- 70- 7 CONTRACT PROPOSAL OF LOW BIDDER PAGE 10
09/ 17/ 02 09/ 18/ 02

| TEM | TEM UNIT OF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT

38 203040 SEED ( EROSI ON CONTROL) KG 140 81. 00 11, 340. 00

39 203056 COWVERCI AL FERTI LI ZER ( EROSI ON CONTROL) KG 1, 520 2. 00 3, 040. 00

40 203061 STABI LI ZI NG EMULSI ON ( EROSI ON' CONTROL) KG 1,520 1.75 2, 660. 00

41 260201 CLASS 2 AGGREGATE BASE VB 9, 840 38.00 373, 920. 00

42 390153 ASPHALT CONCRETE ( TYPE A) TONN 53, 800 55. 00 2, 959, 000. 00

43 394049 PLACE ASPHALT CONCRETE Di KE ( TYPE F) M 400 8. 65 3, 460. 00

44 (S) 029952 RUVBLE STRI P ( AC, GROUND- | N | NDENTATI ONS) STA 190 85. 00 16, 150. 00

45 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 57 1, 262. 00 71, 934. 00

46 (F) 029585 PRECAST RCB (2.1 MX 0.9 M M 21 1, 610. 00 33, 810. 00

47 (F) 029586 PRECAST RCB (DBL 1.5 M X 0.6 M M 20 1, 947.00 38, 940. 00

48 (F) 029587 PRECAST RCB (DBL 1.5 M X 0.9 M M 20 2,053. 00 41, 060. 00

49 510526 M NOR CONCRETE ( BACKFI LL) MB 66 141. 00 9, 306. 00

50 515041 FURNI SH POLYESTER CONCRETE OVERLAY VB 23 1, 770. 00 40, 710. 00

51 (F) 515042 PLACE POLYESTER CONCRETE OVERLAY MR 740 35. 00 25, 900. 00

52 (S) 515074 CORE CONCRETE (101 MM - 150 MV) M 6 300. 00 1, 800. 00

53 620904 300 MM ALTERNATI VE Pl PE CULVERT M 8 136. 50 1,092. 00

54 620909 450 MM ALTERNATI VE Pl PE CULVERT M 43 157. 50 6, 772. 50

55 620913 600 MM ALTERNATI VE Pl PE CULVERT M 60 197. 00 11, 820. 00

56 625388 700 MM X 500 MM ALTERNATI VE Pl PE M 68 197. 00 13, 396. 00
ARCH CULVERT

57 625391 875 MM X 600 MV ALTERNATI VE Pl PE M 79 226. 25 17, 873.75
ARCH CULVERT

58 625392 1050 MM X 725 MM ALTERNATI VE PI PE M 20 261. 00 5, 220. 00
ARCH CULVERT

59 625394 1425 MM X 950 MM ALTERNATI VE PI PE M 40 291. 50 11, 660. 00
ARCH CULVERT

60 029588 425 MM X 325 MV ALTERNATI VE Pl PE ARCH M 54 157. 50 8, 505. 00
CULVERT (2.01 MM THI CK)

61 664016 450 MM CORRUGATED STEEL PI PE M 10 192. 00 1, 920. 00
(2.77 MM THI CK)

62 664021 600 MM CORRUGATED STEEL Pl PE M 32 210. 00 6, 720. 00
(2.77 MM THI CK)

63 664044 1200 MV CORRUGATED STEEL PI PE M 8 386. 75 3, 094. 00
(2.77 MM THI CK)

64 029589 800 MM X 450 MVl CORRUGATED STEEL PI PE M 3 363. 00 1, 089. 00
ARCH (2.77 MM THI CK)

65 820108 DEL| NEATOR ( CLASS 2) EA 200 40. 00 8, 000. 00

66 029590 H GHWAY POST MARKER EA 10 45. 00 450. 00



02- 263364 Bl D245

02- PLU- 70- 7 CONTRACT PROPOSAL OF LOW BIDDER PAGE 11
09/ 17/ 02 09/ 18/ 02
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
67 820112 MARKER ( CULVERT) EA 30 45. 00 1, 350. 00
68 820151 OBJECT MARKER (TYPE L-1) EA 90 40. 00 3, 600. 00
69 (S) 832001 METAL BEAM GUARD RAI LI NG M 660 49. 00 32, 340. 00
70 (S) 839559 TERM NAL SYSTEM ( TYPE ET) EA 2 3, 200. 00 6, 400. 00
71 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 2 2,100. 00 4, 200. 00
72 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 130 25.00 3, 250. 00
73 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 37, 900 .40 15, 160. 00
( SPRAYABLE)
74 (S) 850122 PAVEMENT MARKER EA 1, 800 8. 00 14, 400. 00
( RETROREFLECTI VE- RECESSED)
75 029951 TRAFFI C MONI TORI NG STATI ON LS LUMP SUM 15, 000. 00* 15, 000. 00
76 999990 MOBI LI ZATI ON LS LUMP SUM 50, 000. 00* 50, 000. 00

TOTAL 4,972, 202. 25



02- 263364 Bl D245

02- PLU-70-7 SUMMARY OF REMAI NI NG BI DDERS PAGE 12
09/ 17/ 02 09/ 18/ 02
| TEM SECOND THI RD FOURTH FI FTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT BI D AMOUNT

1 7,500. 00* 7500. 00 2, 000. 00* 2000. 00 9, 000. 00* 9000. 00 50, 000. 00* 50000. 00

2 1, 500. 00 180000. 00 2, 000. 00 240000. 00 750. 00 90000. 00 1, 200. 00 144000. 00

3 5. 00 4800. 00 7.00 6720. 00 2.00 1920. 00 7.00 6720. 00

4 5.00 2650. 00 8. 50 4505. 00 2.00 1060. 00 7.00 3710. 00

5 5, 000. 00* 5000. 00 3, 000. 00* 3000. 00 6, 500. 00* 6500. 00 5, 000. 00* 5000. 00

6 15, 000. 00~ 15000. 00 32, 500. 00* 32500. 00 20, 000. 00* 20000. 00 5, 000. 00* 5000. 00

7 50. 00 5000. 00 90. 00 9000. 00 49. 00 4900. 00 200. 00 20000. 00

8 20. 00 3000. 00 15. 00 2250. 00 7.00 1050. 00 6. 00 900. 00

9 30. 00 900. 00 10. 00 300. 00 12. 00 360. 00 10. 00 300. 00
10 10, 000. 00~ 10000. 00 8, 500. 00* 8500. 00 9, 000. 00* 9000. 00 6, 000. 00* 6000. 00
11 180, 000. 00* 180000. 00 214, 497. 00* 214497. 00 60, 000. 00* 60000. 00 88, 000. 00* 88000. 00
12 1, 000. 00 2000. 00 550. 00 1100. 00 550. 00 1100. 00 12, 000. 00 24000. 00
13 15, 000. 00 30000. 00 10, 000. 00 20000. 00 8, 500. 00 17000. 00 20, 000. 00 40000. 00
14 750. 00 3750. 00 950. 00 4750. 00 248. 00 1240. 00 1, 500. 00 7500. 00
15 30. 00 360. 00 30. 00 360. 00 16. 00 192. 00 100. 00 1200. 00
16 100. 00 200. 00 100. 00 200. 00 70. 00 140. 00 100. 00 200. 00
17 6. 00 7560. 00 1.00 1260. 00 3.50 4410. 00 13. 00 16380. 00
18 500. 00 2500. 00 350. 00 1750. 00 242. 00 1210. 00 2, 000. 00 10000. 00
19 650. 00 1300. 00 600. 00 1200. 00 600. 00 1200. 00 1, 000. 00 2000. 00
20 17. 00 12580. 00 20. 00 14800. 00 12. 50 9250. 00 6. 00 4440. 00
21 50. 00 650. 00 155. 00 2015. 00 16. 00 208. 00 100. 00 1300. 00
22 40. 00 38400. 00 40. 00 38400. 00 47. 00 45120. 00 45. 00 43200. 00
23 400. 00 15200. 00 50. 00 1900. 00 127. 00 4826. 00 250. 00 9500. 00
24 850. 00 3400. 00 650. 00 2600. 00 260. 00 1040. 00 750. 00 3000. 00
25 1, 000. 00 1000. 00 600. 00 600. 00 1, 050. 00 1050. 00 500. 00 500. 00
26 5.00 16900. 00 7.00 23660. 00 6. 00 20280. 00 3. 00 10140. 00
27 1, 800. 00 216000. 00 1, 360. 00 163200. 00 1, 850. 00 222000. 00 2,100. 00 252000. 00
28 6. 00 4440. 00 13. 00 9620. 00 16. 50 12210. 00 20. 00 14800. 00
29 7,500. 00* 7500. 00 7,500. 00* 7500. 00 7,500. 00* 7500. 00 7,500. 00* 7500. 00
30 2, 500. 00* 2500. 00 2, 500. 00* 2500. 00 2, 500. 00* 2500. 00 2, 500. 00* 2500. 00
31 11.00 158400. 00 14. 00 201600. 00 7.00 100800. 00 27.00 388800. 00
32 75. 00 1200. 00 85. 00 1360. 00 7.00 112. 00 50. 00 800. 00
33 9. 00 179100. 00 14. 00 278600. 00 18. 00 358200. 00 5. 00 99500. 00
34 5. 00 42750. 00 5.00 42750. 00 17. 00 145350. 00 10. 00 85500. 00
35 427. 00 17507. 00 210. 00 8610. 00 415. 00 17015. 00 250. 00 10250. 00
36 .75 4545. 00 .35 2121. 00 1.00 6060. 00 .80 4848. 00
37 .50 8100. 00 .60 9720. 00 . 65 10530. 00 .40 6480. 00
38 80. 00 11200. 00 80. 50 11270. 00 85. 00 11900. 00 50. 00 7000. 00
39 3.00 4560. 00 2.00 3040. 00 2.00 3040. 00 .50 760. 00




| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76

02- 263364

TOT

02- PLU-70-7
09/ 17/ 02
SECOND
BI D AMOUNT

2.00 3040. 00
30. 00 295200. 00
56. 00 3012800. 00
10. 00 4000. 00
125. 00 23750. 00
1, 300. 00 74100. 00
1, 610. 00 33810. 00
1,947.00 38940. 00
2, 053. 00 41060. 00
170. 00 11220. 00
1,770.00 40710. 00
35. 00 25900. 00
300. 00 1800. 00
120. 00 960. 00
130. 00 5590. 00
180. 00 10800. 00
160. 00 10880. 00
145. 00 11455. 00
190. 00 3800. 00
255. 00 10200. 00
128. 00 6912. 00
150. 00 1500. 00
240. 00 7680. 00
300. 00 2400. 00
250. 00 750. 00
38. 00 7600. 00
40. 00 400. 00
45. 00 1350. 00
40. 00 3600. 00
49. 00 32340. 00
3, 200. 00 6400. 00
2,100. 00 4200. 00
45. 00 5850. 00
.52 19708. 00
8.50 15300. 00
15, 000. 00~ 15000. 00
350, 000. 00* 350000. 00
5, 348, 457. 00

SUMMARY OF REMA/
THI RD
BI D AMOUNT
3.50 5320. 00
35. 00 344400. 00
50. 00 2690000. 00
9. 00 3600. 00
85. 00 16150. 00
1, 265. 00 72105. 00
1, 610. 00 33810. 00
1, 950. 00 39000. 00
2, 055. 00 41100. 00
140. 00 9240. 00
1,770.00 40710. 00
35. 00 25900. 00
600. 00 3600. 00
137.00 1096. 00
158. 00 6794. 00
197. 00 11820. 00
197. 00 13396. 00
227.00 17933. 00
261. 00 5220. 00
292. 00 11680. 00
158. 00 8532. 00
192. 00 1920. 00
210. 00 6720. 00
387. 00 3096. 00
363. 00 1089. 00
40. 00 8000. 00
45. 00 450. 00
45. 00 1350. 00
40. 00 3600. 00
50. 00 33000. 00
3, 400. 00 6800. 00
2,200. 00 4400. 00
25.00 3250. 00
.40 15160. 00
8. 00 14400. 00
15, 000. 00~ 15000. 00
500, 000. 00* 500000. 00
5, 399, 399. 00

NI NG BI DDERS
FOURTH
BI D AMOUNT
1.75 2660. 00
40. 00 393600. 00
61.50 3308700. 00
9. 00 3600. 00
127. 00 24130. 00
1, 600. 00 91200. 00
1, 500. 00 31500. 00
1, 900. 00 38000. 00
2, 000. 00 40000. 00
143. 00 9438. 00
1, 800. 00 41400. 00
36. 00 26640. 00
310. 00 1860. 00
162. 00 1296. 00
183. 00 7869. 00
123. 00 7380. 00
235.00 15980. 00
238. 00 18802. 00
284.00 5680. 00
270. 00 10800. 00
210. 00 11340. 00
290. 00 2900. 00
285. 00 9120. 00
505. 00 4040. 00
395. 00 1185. 00
41. 00 8200. 00
46. 00 460. 00
46. 00 1380. 00
41. 00 3690. 00
60. 00 39600. 00
2,500. 00 5000. 00
2,100. 00 4200. 00
46. 00 5980. 00
.60 22740. 00
9. 00 16200. 00
15, 000. 00* 15000. 00
504, 000. 00* 504000. 00
5, 944, 843. 00

Bl D245
PACGE 13
09/ 18/ 02
FI FTH
BI D AMOUNT
3. 00 4560. 00
35. 00 344400. 00
57. 00 3066600. 00
5. 00 2000. 00
125. 00 23750. 00
1, 300. 00 74100. 00
4, 000. 00 84000. 00
3, 000. 00 60000. 00
3, 500. 00 70000. 00
325.00 21450. 00
1, 650. 00 37950. 00
35. 00 25900. 00
400. 00 2400. 00
350. 00 2800. 00
360. 00 15480. 00
375. 00 22500. 00
400. 00 27200. 00
450. 00 35550. 00
625. 00 12500. 00
650. 00 26000. 00
400. 00 21600. 00
550. 00 5500. 00
400. 00 12800. 00
750. 00 6000. 00
625. 00 1875. 00
150. 00 30000. 00
100. 00 1000. 00
75. 00 2250. 00
150. 00 13500. 00
60. 00 39600. 00
1, 200. 00 2400. 00
1, 800. 00 3600. 00
50. 00 6500. 00
.55 20845. 00
9.50 17100. 00
17, 000. 00* 17000. 00
555, 000. 00* 555000. 00
6, 099, 438. 00



02- 263364 Bl D245

02- PLU-70-7 SUMMARY OF REMAI NI NG BI DDERS PAGE 14
09/ 17/ 02 09/ 18/ 02
| TEM SI XTH
Bl D AMOUNT

1 5, 000. 00* 5000. 00

2 1, 200. 00 144000. 00

3 10. 00 9600. 00

4 10. 00 5300. 00

5 5, 500. 00* 5500. 00

6 10, 000. 00~ 10000. 00

7 60. 00 6000. 00

8 15. 00 2250. 00

9 50. 00 1500. 00
10 9, 000. 00* 9000. 00
11 150, 000. 00* 150000. 00
12 1, 500. 00 3000. 00
13 10, 000. 00 20000. 00
14 700. 00 3500. 00
15 100. 00 1200. 00
16 150. 00 300. 00
17 4.00 5040. 00
18 800. 00 4000. 00
19 500. 00 1000. 00
20 12. 00 8880. 00
21 200. 00 2600. 00
22 45. 00 43200. 00
23 130. 00 4940. 00
24 500. 00 2000. 00
25 650. 00 650. 00
26 5.00 16900. 00
27 1, 500. 00 180000. 00
28 7.00 5180. 00
29 7,500. 00* 7500. 00
30 2, 500. 00* 2500. 00
31 19. 00 273600. 00
32 18. 00 288. 00
33 10. 75 213925. 00
34 22.00 188100. 00
35 220.00 9020. 00
36 .40 2424. 00
37 .70 11340. 00
38 85. 00 11900. 00
39 2.20 3344. 00




| TEM

40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76

TOT

02- 263364

02- PLU-70-7

09/ 17/ 02

45.
50.
50.
45.
42.
3, 300.
2, 200.
50.

00
00
00

.55

9.
15, 000.
420, 000.

00

00*
00*

3040.
462480.
3389400.
4000.
24700.
91200.
52500.
64000.
64000.
6600.
41400.
29600.
2100.
1760.
9890.
15000.
18360.
22910.
6000.
13200.
12960.
2600.
8640.
2720.
780.
9000.
500.
1500.
4050.
27720.
6600.
4400.
6500.
20845.
16200.
15000.
420000.

6, 256, 636. 00

SUMMARY

OF

REMA/

N |

N G

B I

DDERS

Bl D245
PAGE 15
09/ 18/ 02



